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EXTENSION REQUEST - REPORT BACK ON FULL COST ESTIMATES AND
FEASIBILITY ANALYSIS FOR THE PROPOSED SHERIFF’'S EMERGENCY VEHICLE
OPERATIONS CENTER PROJECT (ITEM NO. 50-G, AGENDA OF APRIL 14, 2015)

On April 14, 2015, a motion by Supervisor Kuehl (amended by Supervisors Solis and
Ridley-Thomas) instructed the Chief Executive Office (CEO), in consultation with the
Sheriff's Department (Sheriff) and Department of Public Works (Public Works), to begin
the pre-construction and pre-design processes for the proposed Sheriff's Emergency
Vehicle Operations Center (EVOC) Project, and submit a written report to the Board by
August 1, 2015 that includes:

o A feasibility analysis; and
e A full cost estimate for the EVOC Project with the following components:

Vehicle driving and training track;
Emergency maneuver skid pad;
Motorcycle training area;

New office and parking area;
Relocation expenses;

Survival tactics role play facility;
Access road replacement;

Soft costs; and

Project contingencies.

OO0 00000 O0oO0

“To Enrich Lives Through Effective And Caring Service”

Please Conserve Paper — This Document and Copies are Two-Sided
Intra-County Correspondence Sent Electronically Only



Each Supervisor
July 8, 2015
Page 2

To date, we have received proposals and authorized consultants to begin work on the
preparation of conceptual plans and cost estimate, an environmental feasibility study, a
geotechnical report, and an American Land Title Association survey. However, based
upon the schedule durations provided by the consultants for the completion of these
activities, additional time is required to complete the feasibility report. Therefore, we
request an extension to report back to your Board on this item, from August 1, 2015 to
September 15, 2015.

If you have any questions regarding this request, please contact Brad Bolger of my staff
at (213) 974-1360, or Jim Kearns of Public Works at (626) 300-3200.
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